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Meeting Minutes Transmittal

PNL NON-OPERATIONAL UNITS
Project Managers Meeting

337 Building, Room Mt. Rainier, 3rd Floor
Richland, Washington •

December 7, 1995
2:30 p.m. to 3:30 p.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers Meeting.

Date:
Chartes R . e annloy,^r ject anager,

Date:
J aine ..da ace, oJec }ana er, Washington State epartment of
E 'ogy

PNL Non-Operational Units, PNL Concurrence

T^6•^^^^
Date^

Mic el H. Sch en e, Contractor epresenta ive, P

Purpose: Discuss Closure Process

Meeting Minutes are attached, The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items

/',
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ATTACHMENT 1

PNL NON-OPERATIONAL UNITS
erq3ect Managers Meeti n g

Mt RainRgchlandBuWashingtond
Floor

December 7 1995
2:30 p.m. to M0 p.m.

Agenda

1. Approval of past meeting minutes (Ecology/RL/PNL)

2. Status of Proced r 1 Closure Requests Review for the Thermal and
Physical/Chemica^ ^reatment Test Facilities (Ecology/RL/PNL)

3. gchedule nd Status of PNL Intgrnal Procedur 1 Closure Package for
Biologica^ Treatment Test Faciiities (RL/PNL^

4. Resu1 ts p0 to er 25th Ecology Part A field visit
(EcologygRL/^NL^

5. Status Action Items (Ecology/RL/PNL)

• Old Action Items

-10-18-95:1 RL to transmi t docum nt^ to Administrative Record
ACTION: C. Delannoy ^RL

CLOSED: 11-29-95

10-18-95:5 Letter to Ecology summarizing underst n d ing and
a reement th t n o TPA r vis on is nee^ed since
submission o^ the Procenura^ Closure package will meet
the intent of M -20-44 PA Milestone DeliverabYe
ACTION: H. Tilden (PNL3
OPEN

11-08-95:1 Provid data package information for ISV test report
to Eco^o y
ACTION: ^. Schlender (PNL)

CLOSED: Hand delivered 11-18-95

11-08-95:2 ravide EcologY with report describjng the c rrent
7ayoUt n statu^ ot the ISV test,site, high^ighting
the dif^erences etween the descr ption in the Part A,
Form 3 and the site as it current^y exists
ACTION: M. Schiender (PNL)

OPEN

• New Action Items

6. General Discussion ( Ecology/RL/PNL)

7. Next Unit Manjg3rs Meeting jEcolog^/RL/PNL)
• Propose anuary 17, 995 da e
• Propose topics



ATTACHMENT 2

PNL NON-OPERATIONAL UNITS
QrpJect Manag r, Meeting

Mt Rainier-?37 Building, 3rd F1oor
Rich and, Washington

December 7 1995
2:30 p.m. to MD p.m.

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

1. Approval of past meeting Tinutes: The minu1es of the November 8,
1995 PMM were reviewed an approved by Eco ogy and RL Project
Managers.

2. Stat4s of p roqedural Closure RequestqReyiew for t h e Thermal and
Physlcal/Chemical Treatment Test Facilities: J. Wal^ac , Ecology,
provided two copies of t h e final comments. She would tike a
respo s 1ve ummary or table to wrap things up and move forward
towara tina^izing these two certifications.

M. Schlender, PNNL, stated for informational purposes t^$t the
Biol giqal Certification Package had incorporated and a ress some
of tee issues.

Eco 1 ogy/RL/PNNL ag reed to share DRAFT comments and J. Wallace,
Ec logy, will tell RL/PNNL if they a e on the mark or not. B.
Detannoy, RL, sugg e sted exchangingt^i in orm tion d ]'rectly with
Ecology via c:mail as long a it is c^ear y eeitorial in nature
or essentialty request for cTarificatton ot information.
Any t hin with potential resource commitment is to go through
RL first.

M. Schlender, PNNL stated that the information J. Yokel, Ecology,
had req qested on Ue Tfje rmal Pr ceduralClosure had been provided
except tor the physica layout ^escription.

,3. Schedule and Status of PNL Internal Procedural Closure Package for
Biologjcal Treagment Test Facilities: M. Schlender indi ated the
ackage wa in PNN L internal concurr nce nd a tici ate^

transmitta^ to RL during the week en^^ng ^ecemger ^^, 1995. g
Delannoy , L, anticipates the December 31, 1995 mi estone will_be
met with transmittal to Ecology the last week of December.

4. - Results of October 25th Ecology Part q field vi Lt: M. Schlender,
PNNL, didn't read where there was anything to fo) low-up except
e h aps a fo llow-up i spection may b warranted latgr. J.

^atlace Ecoloty saie she woyl^ nee^ to deftr looking at the
informai:ion un ii she was finis ed with the irst two
certifications.

5. Status Action Items-

. Old Action Items:

10-18-95:1 R4 to transmit docum nt to Administrative Record
A`TION: C. Delannoy ^RL^

CLOSED: 11-29-95

10-18-95:5 Letter to Ecology
agreement th t o
submission o^ tee
the intent Qf ^-21
ACTION: H. lil en

OPEN

summarizing underst n ing and
TPA r vis'on is neeee since

i(PNLjPArM^lestoneeDelive9able1l
meet



11-08-95:1
t
qro^colodyta package information for ISV test report

ACTION: M. Schlender (PNL)

CLOSED: Hand delivered 11-18-95

11-08-95:2 Provide E5ologY with r port describing the c u rrent
layout n status ot t^e ISV test site, highlighting
the difteren es between the descr'ption in the Part A,
Form 3 and the site a t current^y exists
ACTION: M. Schlender ^PiNL)

OPEN

• New Action Items:

Ecology/RL'^PNNL agree^ to move this item after the "General
Discussion section o the meeting.

Respons Summar^y fg r the Th rmal and Physical/Chemical
assigne^ to M. Schiender and D. Lutter, PNNL, for next PMM
or before.

6. General Discussion: J. Wallace, Ecology remigded everyone that
the re ponsiveness summary should be su^mitte as soon as
possib^e. -

M. Sc h lender, NNL, aske d if we were in the public comment
period. J.,W^^la^e, Ecolgy stateg that it,hadn t st rted y,et^
and it is dif icu t to te? I A ow muc public interest t^ere wil
be.

D. 4uttjr, PNNL, asked if target completion dates should be
reviewe .

B. Delanno , RL and H. Tilden pNN L , av g a pro ected date of
Dec gmber 1^, 1995 for transmit^al of the letter ^o
Ecology summarizing the understanding and a g reement
t h at no TPA r vision is needed si^^e the submission of
the Procedura^ Closure package wi meet the intent of
M-20-44 TPA Milestone deliverable.

M. ^chlender, PgNL pro^ected the ISV site description
cou d be ready ybecem er 15th.

M. Schlender PNNL, could not commit to a date on the response
summary for he Th r al an d P hysical/Chemical Units.
An integra t p sche^uTwould be provided at the n ext
PMM. J. Wal ace, Eco^og , reque ted a tatus update
on the response summary ^y Decem^er 14t^.

7. Next Unit Managers Meeting:

• Proposed January 17, 1995 date:
Date chan ed to January 11, 1996 and the PMMs will then be
moved to ^he first Thursday of each month.

0 Proposed topics: None



Attachment 3

PNL NON-Operational Units
Project Managers Meeting

Mt Rainier Room-337 Building, 3rd Floor
Richland, Washington

December 7, 1995
2:30p.m. to 3:30 p.m.

Attendance List

Name Org anization Phone Number

, ^.f^^ 3 7!a -S6 3 /

19 -& o

C^ Z 3cL^^ha 'Do -rOJ 373- 40^-7

1^_ria"k -1 ^ ^IUZ. 3 7(c - 3&35

3 - ^7 -

"` NL -D^'1



Attachment 4

PNL NON-OPERATIONAL UNITS
Unit Managers Meeting

337 Building, Room Mt. Rainier, 3rd Floor
Richland, Washington •

December 7, 1995
2:00 p.m. to 3:30 p.m.

Action Items

Action Item # Descriotion

10-18-95:1 RL to transmit documents to Administrative Record.
ACTION: C. Delannoy (RL)

CLOSED: 11-29-95

10-18-92:2 NOD Table for tracking questions/clarifications.
„ ACTION: D. Lutter (PNNL)

CLOSED: 11-27-95

10-18-95:5 Letter to Ecology summarizing understanding and
agreement that no TPA revision is needed since
submission of the Procedural Closure package
will meet the intent of M-20-44 TPA Milestone
Deliverable.
ACTION: H. Tilden (PNNL)

OPEN

11-08-95:2 Provide Ecology with a report describing the current
layout and status of the ISV test site,
highlighting the differences between the
description in Part A, Form 3 and the site as it
currently exists.
ACTION: M. Schlender (PNNL)

OPEN

12-07-95:1 Completion of Response Summary for the Thermal and
Physical/Chemical Treatment Units.
ACTION: M. Schlender, H. Tilden, and D. Lutter (PNNL)

OPEN

12-07-95:2 Preparation of an integrated schedule of project
activities.
ACTION: M. Schlender (PNNL)

OPEN



Distribution:

M. A. Barnard RL L4-40
R. C. Bowman WHC H6-24
R. M. Carosino RL A4-52
C. E. Clark RL A5-15
B. J. Day PNL P7-79
C. R. Delannoy RL A5-15
G. D. Hendricks GSSC B1-42
G. H. Fess PNL P7-79
D. K. Lutter PNL P7-79
S. M. Price WHC H6-23
M. H. Schlender PNL K6-25
H. T. Tilden II PNL P7-68
J. J. Wallace Ecology B5-18
RCRA Files WHC H6-24

,

ADMINISTRATIVE RECORD ( Two Copies): PNL Non-Operational Units, T-X-1, T-X-2,
and T-X-3 [Care of EPIC, WHC (H6-08)]

Washington State,Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia,-Washington 98504-7600

Please send comments on distribution list to D. K. Lutter (P7-79), (509)
376-5631.-
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